
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/04/2003

ESTIMATE SUMMARY 13:34:54

CONTID: C13972R        ESTIMATE NO: 0003 PROG 2002

PCN: 13972R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 Loveland Pass/Keystone PERCENT TIME:

PROJECT NO: STA 0061-074                  

US 6 Loveland Pass/Keystone

NAME OF ROAD: 006F

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 07/25/2003 DATE TIME STARTED 05/27/2003

14802 W. 44TH AVE. DATE LET 02/20/2003 DATE WORK BEGAN

 DATE AWARDED 02/24/2003 DATE TIME STOPPED 06/04/2004

 DATE CONTRACT EXECUTED 03/12/2003 DATE ACCEPTED 06/04/2004

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 05/27/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,443,482.58 PARTICIPATING $ $ 160,971.50

AWARD PROJECT AMT: 2,253,896.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,414.57

SECURITIES ENCUMBERED 7,024.03

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.26

WORK DAYS

WORK DAYS

22.26%

1,899,593.93

160,971.50

160,971.50

165,580.96

$

$

$

$

508,642.90

35,245.75

543,888.65

0.00

543,888.65

-7,024.03

7,024.03

543,888.65

0.00

AMOUNT DUE 543,888.65 165,580.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 165,580.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.5 TIME ALLOW: 73

ORIG TIME ALLOW: 65
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PCN: 13972R-BID   ESTIMATE RUN 08/04/2003

PROJECT: STA 0061-074                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 0.000

1.000

202-00033  
 

1.000

EACH

1,169.00000 1,169.001.000

1,169.00

0010 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 188.500

0.000

202-00190  
 

189.000

SY  

17.90000 3,374.15188.500

0.00

0015 *REMOVAL OF CURB AND GUTTER 2,128.000

0.000

202-00203  
 

2,482.000

LF  

6.70000 14,257.602,128.000

0.00

0020 *REMOVAL OF ASPHALT MAT 284.000

0.000

202-00220  
 

284.000

SY  

10.00000 2,840.00284.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

139,604.000

SY  

0.91000 0.000.000

0.00

0030 *REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

1.000

EACH

476.00000 0.000.000

0.00

0035 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

0.000

EACH

141.00000 0.000.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 4 0.000

220.000

202-01140  
 

220.000

LF  

9.20000 2,024.00220.000

2,024.00

0041 REM GDRAIL TY 3 REM. OF G.RAIL TYPE 3 (MCR#01) 0.000

238.000

202-01130  
 

238.000

LF  

5.00000 1,190.00238.000

1,190.00

0045 *REMOVAL OF END ANCHORAGE 0.000

6.000

202-01300  
 

6.000

EACH

152.00000 912.006.000

912.00

0050 CLEAN CULVERT 0.000

1.000

202-04002  
 

1.000

EACH

947.00000 947.001.000

947.00
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PCN: 13972R-BID   ESTIMATE RUN 08/04/2003

PROJECT: STA 0061-074                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 588.000

322.000

203-00010  
 

987.000

CY  

15.10000 13,741.00910.000

4,862.20

0060 *ROCK SCALING 2,800.000

4,208.000

203-00595  
 

7,008.000

SY  

7.90000 55,363.207,008.000

33,243.20

0065 BLADING 0.000

0.000

203-01500  
 

30.000

HOUR

113.00000 0.000.000

0.00

0070 COMBINATION LOADER 2.500

0.000

203-01594  
 

11.000

HOUR

90.00000 225.002.500

0.00

0075 EROSION BALES (WEED FREE) 16.000

6.000

208-00011  
 

22.000

EACH

13.80000 303.6022.000

82.80

0080 EROSION CONTROL SUPERVISOR 0.500

0.250

208-00200  
 

1.000

L S 

975.00000 731.250.750

243.75

0085 RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

287.00000 287.001.000

0.00

0090 *RESET GUARDRAIL THRIE BEAM 0.000

19.000

210-01135  
 

19.000

LF  

28.90000 549.1019.000

549.10

0095 ADJUST MANHOLE 0.000

4.500

210-04010  
 

9.000

EACH

282.00000 1,269.004.500

1,269.00

0100 ADJUST VALVE BOX 0.000

7.000

210-04050  
 

11.000

EACH

230.00000 1,610.007.000

1,610.00

0105 *ADJUST GUARDRAIL 0.000

1,575.000

210-04200  
 

1,575.000

LF  

2.60000 4,095.001,575.000

4,095.00
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PCN: 13972R-BID   ESTIMATE RUN 08/04/2003

PROJECT: STA 0061-074                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

11.000

ACRE

998.00000 0.000.000

0.00

0115 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

11.000

ACRE

1,860.00000 0.000.000

0.00

0120 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

11.000

ACRE

445.00000 0.000.000

0.00

0125 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

4,984.000

LB  

1.80000 0.000.000

0.00

0130 *SOIL RETENTION BLANKET (PLASTIC) 0.000

1,050.000

216-00035  
 

1,050.000

SY  

13.80000 14,490.001,050.000

14,490.00

0135 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

27.700

403-00720  
 

132.760

TON 

119.00000 3,296.3027.700

3,296.30

0140 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000

0.000

403-34701  
 

31,942.560

TON 

25.20000 0.000.000

0.00

0145 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

1,609.510

TON 

264.00000 0.000.000

0.00

0150 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

395.990

TON 

201.00000 0.000.000

0.00

0155 EMULSIFIED ASPHALT (CSS-1H) 0.000

0.000

411-10253  
 

10,134.000

GAL 

2.90000 0.000.000

0.00

0160 RIPRAP (12 INCH) 0.000

117.000

506-00212  
 

117.000

CY  

71.40000 8,353.80117.000

8,353.80
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PCN: 13972R-BID   ESTIMATE RUN 08/04/2003

PROJECT: STA 0061-074                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *RIPRAP (18 INCH) 0.000

100.000

506-00218  
 

106.000

CY  

78.90000 7,890.00100.000

7,890.00

0170 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

181.290

TON 

86.40000 0.000.000

0.00

0175 12 INCH PLASTIC PIPE 0.000

80.000

603-50012  
 

80.000

LF  

37.70000 3,016.0080.000

3,016.00

0180 *INLET TYPE D (5 FOOT) 0.000

0.000

604-00505  
 

1.000

EACH

4,374.00000 0.000.000

0.00

0185 *2 INCH PERFORATED PIPE UNDERDRAIN 189.400

309.000

605-00020  
 

499.000

LF  

22.10000 11,014.64498.400

6,828.90

0186 6 IN PIPE UNDERDRAIN UNDERDRAIN FOR EMERGENCY REPAIR 
OF FAILING US 6 AT MM 227.4

0.000

170.000

605-83560  
 

170.000

LF  

42.00000 7,140.00170.000

7,140.00

0190 *8 INCH PIPE UNDERDRAIN 180.000

0.000

605-83580  
 

180.000

LF  

22.40000 4,032.00180.000

0.00

0195 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

300.000

606-00301  
 

300.000

LF  

15.80000 4,740.00300.000

4,740.00

0200 *END ANCHORAGE TYPE 3D 0.000

1.000

606-01340  
 

1.000

EACH

535.00000 535.001.000

535.00

0205 *TRANSITION TYPE 3J 0.000

1.000

606-01385  
 

1.000

EACH

1,043.00000 1,043.001.000

1,043.00

0210 *END ANCHORAGE TYPE 3K 0.000

1.000

606-01390  
 

1.000

EACH

671.00000 671.001.000

671.00
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PCN: 13972R-BID   ESTIMATE RUN 08/04/2003

PROJECT: STA 0061-074                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *END ANCHORAGE (NONFLARED) 0.000

1.000

606-02003  
 

1.000

EACH

1,781.00000 1,781.001.000

1,781.00

0220 *END ANCHORAGE (FLARED) 0.000

5.000

606-02005  
 

5.000

EACH

3,063.00000 15,315.005.000

15,315.00

0225 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,575.000

34.000

609-21010  
 

2,963.000

LF  

18.40000 48,005.602,609.000

625.60

0230 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

78.000

LF  

6.60000 0.000.000

0.00

0235 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,825.400

88.000

610-00020  
 

2,913.400

SF  

8.90000 25,929.262,913.400

783.20

0240 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

40.000

EACH

22.60000 0.000.000

0.00

0245 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

27.10000 0.000.000

0.00

0250 *2 INCH ELECTRICAL CONDUIT 3,888.000

0.000

613-00200  
 

3,888.000

LF  

8.70000 33,825.603,888.000

0.00

0255 *3 INCH ELECTRICAL CONDUIT 1,944.000

0.000

613-00300  
 

1,944.000

LF  

10.20000 19,828.801,944.000

0.00

0260 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

643.00000 0.000.000

0.00

0265 *LIGHT STANDARD ALUMINUM (40 FOOT) 0.000

0.000

613-30400  
 

1.000

EACH

2,412.00000 0.000.000

0.00
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PCN: 13972R-BID   ESTIMATE RUN 08/04/2003

PROJECT: STA 0061-074                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

0.000

EACH

1,217.00000 0.000.000

0.00

0275 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

1.000

EACH

449.00000 0.000.000

0.00

0280 *VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 2.000

0.000

614-72895  
 

2.000

EACH

6,888.00000 13,776.002.000

0.00

0280 MATERIAL ALLOWANCE VIDEO DETECTION SYSTEM 0.000

0.000EACH

4,050.00000 0.000.000

0.00

0285 EMBANKMENT PROTECTOR TYPE 3 0.000

3.000

615-00030  
 

3.000

EACH

732.00000 2,196.003.000

2,196.00

0290 *CONSTRUCTION SURVEYING 0.750

0.200

625-00000  
 

1.000

L S 

8,906.00000 8,460.700.950

1,781.20

0295 *CONSTRUCTION SURVEYING (HOURLY) 2.000

2.000

625-00001  
 

23.000

HOUR

135.00000 540.004.000

270.00

0300 *MOBILIZATION 0.500

0.000

626-00000  
 

1.000

L S 

151,240.00000 75,620.000.500

0.00

0305 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

537.000

GAL 

60.90000 0.000.000

0.00

0310 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

1,192.000

GAL 

39.50000 0.000.000

0.00

0315 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

1,352.000

SF  

10.20000 0.000.000

0.00



CONTID: C13972R        COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13972R-BID   ESTIMATE RUN 08/04/2003

PROJECT: STA 0061-074                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *FLAGGING 985.250

678.250

630-00000  
 

3,935.250

HOUR

22.60000 37,595.101,663.500

15,328.45

0325 *TRAFFIC CONTROL INSPECTION 10.000

11.000

630-00007  
 

38.000

DAY 

282.00000 5,922.0021.000

3,102.00

0330 *TRAFFIC CONTROL MANAGEMENT 23.000

17.000

630-00012  
 

82.000

DAY 

564.00000 22,560.0040.000

9,588.00

0335 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

0.000

EACH

282.00000 0.000.000

0.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000

0.000

630-80341  
 

12.000

EACH

84.60000 507.606.000

0.00

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000

0.000

630-80342  
 

72.000

EACH

84.60000 3,045.6036.000

0.00

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

84.60000 338.404.000

0.00

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 122.000

0.000

630-80344  
 

244.000

SF  

11.30000 1,378.60122.000

0.00

0360 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

1,127.00000 1,127.001.000

0.00

0365 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

564.00000 564.001.000

0.00

0370 *DRUM CHANNELIZING DEVICE 25.000

0.000

630-80360  
 

50.000

EACH

22.60000 565.0025.000

0.00
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PCN: 13972R-BID   ESTIMATE RUN 08/04/2003

PROJECT: STA 0061-074                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000

0.000

630-80363  
 

20.000

EACH

28.20000 282.0010.000

0.00

0380 *TRAFFIC CONE 200.000

0.000

630-80380  
 

400.000

EACH

4.00000 800.00200.000

0.00

0385 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

4,893.660

F A 

1.00000 0.000.000

0.00

0400 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0405 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

49,639.950

F A 

1.00000 0.000.000

0.00

0415 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

200.000

F A 

1.00000 0.000.000

0.00

0450 ADDED ITEM (DOLLAR)/ CO #04  - REPAIR COSTS TO STR. 
F-13-C

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13972R-BID   ESTIMATE RUN 08/04/2003

PROJECT: STA 0061-074                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0451 ADDED ITEM (LUMP SUM)/ REPAIR STRUCTURE F-13-C 0.000

0.000

900-00014  
 

1.000

L S 

3,080.00000 0.000.000

0.00

0455 ADDED ITEM (DOLLAR)/ CO#05 - REM. OF RUST & REPAINT OF
SIGNAL POLES @ SWAN MTN RD

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0456 ADDED ITEM (LUMP SUM)/ R&R SIGNAL POLES @ SWAN MTN. 
RD. INTERCHANGE

0.000

0.000

900-00014  
 

1.000

L S 

1,926.00000 0.000.000

0.00

0460 ADDED ITEM (DOLLAR)/ CO#06 - MCR INLET REPAIR @ STA 
233+00 RT.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0461 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

2,564.00000 0.000.000

0.00

0462 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

4,959.58000 0.000.000

0.00

CAT 491,072.90160,971.502,385,235.28CURRENT AMT0200 $ $ $

CAT NO0381 STRUCTURE F-11-C 

0425 *DRILLING HOLE 1,280.000

0.000

211-00100  
 

1,413.000

LF  

14.60000 18,688.001,280.000

0.00

0430 *CEMENT GROUT 1,226.500

0.000

211-02270  
 

1,485.000

CF  

13.50000 16,557.751,226.500

0.00

CAT 35,245.750.0040,677.30CURRENT AMT0381 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

7,044.00000 7,044.001.000

0.00

0440 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,010.00000 10,010.001.000

0.00
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PCN: 13972R-BID   ESTIMATE RUN 08/04/2003

PROJECT: STA 0061-074                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:54

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

516.00000 516.001.000

0.00

CAT 17,570.000.0017,570.00CURRENT AMT0400 $ $ $

$ 543,888.65160,971.50$2,443,482.58$CURRENT AMTPROJECT TOTAL


